
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/24/2015

ESTIMATE SUMMARY 09:47:23

CONTID: C20430         ESTIMATE NO: 0002 PROG 2005

PCN: 20430-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 160 W. WILDLIFE CROSSING AT MP 97.42 PERCENT TIME:

PROJECT NO: SHE1602-151                   

US 160 W. WILDLIFE CROSSING AT DRY CREEK

NAME OF ROAD:  

PROJECT COUNTIES: LA PLATA

CONTRACTOR:

CROSSFIRE, LLC PAY PERIOD ENDING 08/15/2015 DATE TIME STARTED 06/11/2015

P.O. BOX 339 DATE LET 03/26/2015 DATE WORK BEGAN 06/11/2015

 DATE AWARDED 04/23/2015 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/13/2015 DATE ACCEPTED

IGNACIO CO 81137     (970)884-4869 DATE NOTICE TO PROCEED 06/11/2015

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,705,095.17 PARTICIPATING $ $ 410,180.89

AWARD PROJECT AMT: 5,360,587.02 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -11,669.40

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

24.72

WORK DAYS

WORK DAYS

15.41%

4,826,200.37

410,180.89

410,180.89

398,511.49

$

$

$

$

878,894.80

0.00

878,894.80

0.00

878,894.80

-25,094.80

0.00

853,800.00

0.00

AMOUNT DUE 853,800.00 398,511.49

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 398,511.49

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

44.5 TIME ALLOW: 180

ORIG TIME ALLOW: 180
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PCN: 20430-BID    ESTIMATE RUN 08/24/2015

PROJECT: SHE1602-151                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:47:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.500

0.090

201-00000  
 

9,517.710.590

1,451.85

1.000

L S 

16,131.72000

0010 Removal of Tree 9.000

28.000

202-00010  
 

29,168.9537.000

22,073.80

37.000

EACH

788.35000

0015 Removal of Riprap 0.000

0.000

202-00027  
 

0.000.000

0.00

36.000

SY  

39.24000

0020 Removal of Pipe 61.000

0.000

202-00035  
 

1,682.3861.000

0.00

521.000

LF  

27.58000

0025 *Removal of Delineator 13.000

1.000

202-00090  
 

68.3214.000

4.88

28.000

EACH

4.88000

0030 Removal of Asphalt Mat (Planing) 577.000

0.000

202-00240  
 

4,644.85577.000

0.00

600.000

SY  

8.05000

0035 *Removal of Ground Sign 1.000

0.000

202-00810  
 

207.951.000

0.00

2.000

EACH

207.95000

0040 Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

7,080.000

LF  

1.21000

0045 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

1.000

EACH

670.78000

0050 Removal of Detour 0.000

0.000

202-06000  
 

0.000.000

0.00

1.000

L S 

6,295.08000

0055 Embankment Material (Complete In Place) 6,149.000

9,055.111

203-00060  
 

288,421.9915,204.111

171,775.46

46,007.000

CY  

18.97000
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PCN: 20430-BID    ESTIMATE RUN 08/24/2015

PROJECT: SHE1602-151                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:47:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Rock Excavation 0.000

0.000

203-00400  
 

0.000.000

0.00

9,173.000

CY  

11.46000

0065 Proof Rolling 5.250

0.750

203-01100  
 

641.646.000

80.21

40.000

HOUR

106.94000

0070 Hydraulic Excavator 0.000

0.000

203-01565  
 

0.000.000

0.00

40.000

HOUR

139.10000

0075 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

40.000

HOUR

106.98000

0080 Combination Loader 5.000

0.000

203-01594  
 

610.455.000

0.00

40.000

HOUR

122.09000

0085 Potholing 8.500

0.000

203-01597  
 

2,896.468.500

0.00

40.000

HOUR

340.76000

0090 Laborer 5.000

0.000

203-02330  
 

138.805.000

0.00

80.000

HOUR

27.76000

0095 Structure Excavation 0.000

378.000

206-00000  
 

3,292.38378.000

3,292.38

378.000

CY  

8.71000

0100 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

59.000

CY  

41.78000

0105 Filter Material (Special) 0.000

0.000

206-00505  
 

0.000.000

0.00

183.000

CY  

65.44000

0110 Filter Material (Class A) 0.000

0.000

206-00510  
 

0.000.000

0.00

39.000

CY  

49.34000
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PCN: 20430-BID    ESTIMATE RUN 08/24/2015

PROJECT: SHE1602-151                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:47:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Filter Material (Class C) 0.000

0.000

206-00530  
 

0.000.000

0.00

81.000

CY  

49.34000

0120 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

3,905.000

CY  

13.86000

0125 Stockpile Topsoil 3,072.000

810.650

207-00210  
 

60,685.823,882.650

12,670.46

3,905.000

CY  

15.63000

0130 *Erosion Log (12 Inch) 602.500

0.000

208-00002  
 

1,819.55602.500

0.00

889.000

LF  

3.02000

0135 *Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

0.000.000

0.00

24.000

EACH

15.46000

0140 *Silt Fence 3,890.000

0.000

208-00020  
 

16,960.403,890.000

0.00

5,915.000

LF  

4.36000

0145 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

2,128.81000

0150 Vehicle Tracking Pad 3.000

0.000

208-00070  
 

5,765.853.000

0.00

3.000

EACH

1,921.95000

0155 Removal and Disposal of Sediment (Labor) 0.000

1.750

208-00103  
 

48.581.750

48.58

40.000

HOUR

27.76000

0160 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

40.80000

0165 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

20.000

HOUR

177.17000
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PCN: 20430-BID    ESTIMATE RUN 08/24/2015

PROJECT: SHE1602-151                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:47:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Erosion Control Supervisor 23.000

10.000

208-00206  
 

1,416.6933.000

429.30

180.000

DAY 

42.93000

0175 Water Control 0.000

0.000

208-00400  
 

0.000.000

0.00

1.000

L S 

30,228.75000

0180 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

1.000

EACH

234.76000

0185 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

7.300

ACRE

1,752.09000

0190 Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.030

ACRE

8,760.33000

0195 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

7.300

ACRE

975.32000

0200 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

7.300

ACRE

1,140.34000

0205 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

730.000

LB  

3.35000

0210 Deciduous Tree (1.5 Inch Caliper) 0.000

0.000

214-00215  
 

0.000.000

0.00

20.000

EACH

536.63000

0215 Deciduous Shrub (5 Gallon Container) 0.000

0.000

214-00350  
 

0.000.000

0.00

30.000

EACH

87.20000

0220 Evergreen Tree (5 Gallon Container) 0.000

0.000

214-00450  
 

0.000.000

0.00

10.000

EACH

234.78000
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PCN: 20430-BID    ESTIMATE RUN 08/24/2015

PROJECT: SHE1602-151                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:47:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

0.000.000

0.00

7,788.000

SY  

3.76000

0230 *Noxious Weed Management 0.000

0.000

218-00000  
 

0.000.000

0.00

1.000

L S 

3,005.12000

0235 *Wildlife Biologist 23.750

0.000

240-00000  
 

2,549.0923.750

0.00

40.000

HOUR

107.33000

0240 Removal of Nests 2.500

0.000

240-00010  
 

290.182.500

0.00

10.000

HOUR

116.07000

0245 Aggregate Base Course (Class 2) 0.000

0.000

304-02000  
 

0.000.000

0.00

35,164.000

TON 

18.33000

0250 Aggregate Base Course (Class 6) 1,192.440

0.000

304-06000  
 

24,409.251,192.440

0.00

8,741.000

TON 

20.47000

0255 Aggregate Base Course (Special) 96.880

0.000

304-09014  
 

1,983.1396.880

0.00

2,239.000

TON 

20.47000

0260 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 580.720

0.000

403-34721  
 

89,982.56580.720

0.00

6,878.000

TON 

154.95000

0265 *Emulsified Asphalt (Slow-Setting) 60.000

0.000

411-10255  
 

378.6060.000

0.00

967.000

GAL 

6.31000

0270 Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

47.000

CY  

80.30000

0275 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

108.000

CY  

80.30000
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PCN: 20430-BID    ESTIMATE RUN 08/24/2015

PROJECT: SHE1602-151                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:47:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

2.000

CY  

1,669.09000

0285 Concrete Class B (Wall) 0.000

0.000

601-01050  
 

0.000.000

0.00

32.000

CY  

1,294.35000

0290 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

528.000

LB  

1.53000

0295 23x14 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-02185  
 

0.000.000

0.00

155.000

LF  

86.89000

0300 23x14 Inch Reinforced Concrete End Section Elliptical 0.000

0.000

603-05118  
 

0.000.000

0.00

2.000

EACH

1,417.28000

0305 Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000.000

0.00

2.000

EACH

2,859.93000

0310 Inlet Type D (5 Foot) 0.000

0.000

604-00505  
 

0.000.000

0.00

1.000

EACH

3,409.54000

0315 Outlet Structure 0.000

0.000

604-20000  
 

0.000.000

0.00

2.000

EACH

4,605.78000

0320 4 Inch Perforated Pipe Underdrain (Special) 0.000

0.000

605-00041  
 

0.000.000

0.00

260.000

LF  

18.08000

0325 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

950.000

LF  

26.83000

0330 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

5.000

EACH

2,817.30000
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PCN: 20430-BID    ESTIMATE RUN 08/24/2015

PROJECT: SHE1602-151                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:47:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

10.000

EACH

442.75000

0340 Corner and Line Brace Post 0.000

0.000

607-00010  
 

0.000.000

0.00

50.000

EACH

613.04000

0345 Fence Deer 0.000

0.000

607-11350  
 

0.000.000

0.00

10,747.000

LF  

9.54000

0350 Fence (Plastic) 114.000

0.000

607-11525  
 

458.28114.000

0.00

155.000

LF  

4.02000

0355 Game Ramp 0.000

0.000

607-60002  
 

0.000.000

0.00

8.000

EACH

8,173.91000

0360 30 Foot Deer Guard 0.000

0.000

611-00031  
 

0.000.000

0.00

1.000

EACH

61,304.33000

0365 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

20.000

EACH

48.61000

0370 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

8.000

EACH

50.93000

0375 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

12.500

SF  

34.72000

0380 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

26.000

LF  

23.15000

0385 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

2.000

EACH

122.68000
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PCN: 20430-BID    ESTIMATE RUN 08/24/2015

PROJECT: SHE1602-151                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:47:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

0.000

614-01588  
 

0.000.000

0.00

1.000

EACH

530.08000

0395 18 Inch Drainage Pipe (Class 9) (Complete In Place) 0.000

0.000

624-29019  
 

0.000.000

0.00

206.000

LF  

58.91000

0400 36 Inch Drainage Pipe (Class 9) (Complete In Place) 0.000

100.000

624-29037  
 

9,576.00100.000

9,576.00

521.000

LF  

95.76000

0405 48 Inch Drainage Pipe (Class 9) (Complete In Place) 0.000

80.000

624-29049  
 

9,838.4080.000

9,838.40

282.000

LF  

122.98000

0410 60 Inch Drainage Pipe (Class 9) (Complete In Place) 0.000

0.000

624-29061  
 

0.000.000

0.00

318.000

LF  

162.67000

0415 Construction Surveying 0.112

0.030

625-00000  
 

11,497.330.142

2,429.01

1.000

L S 

80,967.11000

0420 Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

40.000

HOUR

221.36000

0425 *Mobilization 0.250

0.250

626-00000  
 

42,401.480.500

21,200.74

1.000

L S 

84,802.95000

0430 Public Information Services 0.100

0.100

626-01000  
 

1,537.540.200

768.77

1.000

L S 

7,687.71000

0435 *Pavement Marking Paint (Waterborne) 11.656

14.770

627-00011  
 

3,515.9826.426

1,965.15

148.000

GAL 

133.05000

0440 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

44.000

GAL 

202.56000
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PCN: 20430-BID    ESTIMATE RUN 08/24/2015

PROJECT: SHE1602-151                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:47:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Flagging 219.500

157.250

630-00000  
 

10,360.63376.750

4,324.38

5,400.000

HOUR

27.50000

0450 *Traffic Control Inspection 26.000

4.000

630-00007  
 

3,622.2030.000

482.96

80.000

DAY 

120.74000

0455 *Traffic Control Management 20.000

10.000

630-00012  
 

21,129.6030.000

7,043.20

180.000

DAY 

704.32000

0460 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

2.000

EACH

53.67000

0465 *Construction Traffic Sign (Panel Size A) 2.000

7.000

630-80341  
 

338.049.000

262.92

26.000

EACH

37.56000

0470 *Construction Traffic Sign (Panel Size B) 14.500

4.000

630-80342  
 

794.2118.500

171.72

37.000

EACH

42.93000

0475 *Construction Traffic Sign (Panel Size C) 2.000

0.000

630-80343  
 

85.862.000

0.00

4.000

EACH

42.93000

0480 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

1.000

SF  

24.15000

0485 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

3,353.921.000

0.00

2.000

EACH

3,353.92000

0490 *Drum Channelizing Device 47.000

-11.000

630-80360  
 

965.8836.000

-295.13

100.000

EACH

26.83000

0495 *Drum Channelizing Device (With Light) (Flashing) 10.500

11.000

630-80363  
 

923.0021.500

472.23

50.000

EACH

42.93000
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PCN: 20430-BID    ESTIMATE RUN 08/24/2015

PROJECT: SHE1602-151                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:47:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

1,950.000

LF  

37.31000

0505 Portable Water Filled Barrier (Temporary) 0.000

0.000

630-80377  
 

0.000.000

0.00

610.000

LF  

120.96000

0510 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

200.000

EACH

10.73000

0515 *Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

360.000

DAY 

132.21000

0520 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

240,000.000

F A 

1.00000

0525 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000

0530 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0535 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

18,500.000

F A 

1.00000

0540 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0545 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

3,000.000

HOUR

1.00000

0550 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

36,400.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:47:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 F/A Adjust Utility 0.000

0.000

700-70060  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0560 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 667,979.93270,067.274,933,725.83CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0565 Bridge Design and Construction 0.000

0.200

631-10002  
 

140,113.620.200

140,113.62

1.000

L S 

700,568.10000

CAT 140,113.62140,113.62700,568.10CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0570 Field Office (Class 1) 1.000

0.000

620-00001  
 

33,147.031.000

0.00

1.000

EACH

33,147.03000

0575 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

29,515.891.000

0.00

1.000

EACH

29,515.89000

0580 Sanitary Facility 2.000

0.000

620-00020  
 

8,138.322.000

0.00

2.000

EACH

4,069.16000

CAT 70,801.240.0070,801.24CURRENT AMT0400 $ $ $

$ 878,894.79410,180.89$5,705,095.17$CURRENT AMTPROJECT TOTAL


